From: Casey, Carolyn

To: Craig Ziady

Cc: Zucker, Audrey; Wainberg, Daniel; Bruce Hoskins; Steve Drohosky
Subject: RE: Former USM facility schedule approval

Date: Friday, October 26, 2018 3:06:00 PM

Attachments: ACO Schedule 26 Oct 2018 .pdf

26 Oct 2018 schedule approval.pdf

Sorry about the subject in that last email. Here is the schedule approval and revised schedule. | will
send a signed copy ASAP.

Thanks

Carolyn

Have a great weekend!

From: Casey, Carolyn

Sent: Friday, October 26, 2018 2:41 PM

To: 'Craig Ziady' <craig@cummings.com>

Cc: Zucker, Audrey <Zucker.Audrey@epa.gov>; Wainberg, Daniel <Wainberg.Daniel@epa.gov>;
Bruce Hoskins <BHoskins@FslAssociates.com>; Steve Drohosky <sjd@cummings.com>
Subject: RE: Former USM facility schedule approval

Craig, It’s our understanding that it has been about 3 months since any communication with
the day-care managers (other than for access) has taken place. In the interest of keeping them
informed and maintaining communication, could you please provide us with a draft letter for
suite 135C in bldg. 100 and suite 171X in building 600 which (1) summarizes the latest
sampling results, (2) your interpretations thereof, and (3) provides the next steps in the IDA
contamination evaluation/mitigation process? Alternatively, if you believe that it would be
preferable to schedule follow-up conference calls (including Cummings, EPA, and the daycare
provider), please provide us with this same information in the form of a proposed summary of
information that you would provide for suite 135C and suite 171X. Please send me your draft

letters or summaries by November 9th at the latest.

I’d like to hold off on providing further information to the other 2 suites in building 100 until
we have had further discussions concerning these suites.

Thank you,
Carolyn

Carolyn J. Casey

U.S. Environmental Protection Agency
5 Post Office Square, Suite 100

Mail code OSRR 07-3

Boston, MA 02109-3912
P617-918-1368

F 617-918-0368

casey.carolyn@epa.gov
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Cummings Center — 181 Elliott Street, Beverly, MA
Revised Schedule

Task Date Comment
Fourth round of groundwater sampling for | September 27, 2018 Completed
non-vapor intrusion wells
PCB building sampling in Building 100 | September 29, 2018 Completed
(former vocational school)
BERA Work plan and revised QAPP for EPA | October 5, 2018 Completed

review

EPA approval of BERA work plan and revised
QAPP

November 5, 2018

Pending. Approval is time-sensitive, as BERA sampling
cannot commence until EPA approval is received.

Start BERA field sampling

November 12, 2018

Finish BERA field sampling

November 21, 2018

BERA sampling period reduced substantially.

Start BERA toxicity test

December 20, 2018

Sediment samples for toxicity testing will be selected after
chemical results are received.

Finish BERA toxicity test

February 4, 2019

Date revised based on information from the toxicity
laboratory. The test is 42 days plus seven days for setup.

BERA toxicity lab report received

March 12, 2019

Date revised based on information from the toxicity
laboratory.

Draft RCRA Facility Investigation Report | April 30, 2019 In view of the addition of MCS into the schedule, this date
(“RFI”) - to include BERA report, complete must remain at April 30, 2019. Even still, additional time
human health risk assessment, and data may be needed for this report.

validation as appendices

EPA approval of RFI May 30, 2019

Submit Environmental Indicators

June 15, 2019

Although EPA has suggested that environmental
indicators could be done earlier, the forms confirm that the
RFI1 and full risk assessment need to be completed prior to
the environmental indicators.

Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal.
EPA approval of MCS n/a Included within RFI submittal.
Draft Corrective Measure Study (if needed) July 15, 2019 Revision to July 15, 2019 conditioned upon EPA’s timely

approval of RFI no later than May 30, 2019.
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October 26, 2018

Mr. Craig Ziady
Cummings Properties, LLC
200 West Cummings Park
Woburn, MA 01801

Dear Mr. Ziady:

This correspondence contains EPA New England’s Approval of the revised schedule submitted
in email dated October 9, 2018 (and as modified by EPA), for the Cummings Properties, LLC, in
accordance with the U.S. EPA Region 1 Administrative Order on Consent (AOC) Dated April
13, 2017 (Docket No. RCRA-01-2017-0023).

Please be advised that consistent with Paragraph 30.a. of the AOC, EPA has made one
modification to the schedule, by deleting the sentence “Will need to complete BERA sampling
by December 1 or will need to postpone until spring 2019.” It’s premature to include this
sentence. Depending on actual weather conditions (e.g. frozen ponds), you may submit a request
to extend the December 1 schedule along with a specific basis for your request as this deadline
approaches. The enclosed schedule as modified by EPA is now final.

Please do not hesitate to call with any questions. | can be reached at 617-918-1368 or
casey.carolyn@epa.gov.

Sincerely,

Carolyn Casey
RCRA Corrective Action Facility Manager

CC: A. Zucker, US EPA
D. Wainberg, US EPA
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From: Craig Ziady [mailto:craig@cummings.com]

Sent: Tuesday, October 09, 2018 5:14 PM

To: Casey, Carolyn <Casey.Carolyn@epa.gov>

Cc: Zucker, Audrey <Zucker.Audrey@epa.gov>; Wainberg, Daniel <Wainberg.Daniel@epa.gov>;
Miano, John (DEP) <john.miano@state.ma.us>; Bruce Hoskins <BHoskins@FslAssociates.com>; Steve
Drohosky <sjd@cummings.com>

Subject: Former USM facility

Hi Carolyn — Hope you had a good long weekend.
Further to your recent communications, please find enclosed the following:

1. Revised schedule of remaining tasks;

2. Cummings Properties’ Response to EPA’s Technical Review comments on August 14, 2018
Initial Site Risk Characterization; and

3. Revised Initial Site Risk Characterization, dated October 9, 2018.

Please let me know if you have any questions.
Thank you.

Craig

Craig J. Ziady

General Counsel
Cummings Properties, LLC
200 West Cummings Park
Woburn, MA 01801

Direct dial: 781-932-7034
Main No.: 781-935-8000
WWW.CUmMmIings.com

The information contained in this message may be privileged, confidential, and/or protected from disclosure. If the reader of
this message is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this
communication is strictly prohibited. If you have received this communication in error, please notify us immediately by
replying to the message and deleting it (and all attachments) from your computer.
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